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20 May 1964

MEMORANDUM FOR THE RECORD

1. Those present‘were:

SUBJECT: Trip Report;
Development

-’
2, Delivery schedule:

a. Pregent schedule delivery, 15 August 1964

b. -intend.s physical delivery on 30 July 196k,
allowing two weeks set-up

C. Hwants an extensive predeliver check out =--
a east one week in cduration, there ig also a one
week training time reguirement.

d. The new film drive is presently scheduled for
completed installation by 30 July 196kL.

e. FEither this will have to be advanced to 15 July
or the whole show will be deélayed two weeks for
training and predelivery evaluation in that order.

% ;

3+ There is still one individual who will be required for
installation who isnot cleared:

Request for clearance was submitted on 27 January 196L.

4. Arrangements should be made for delivery directly to our

building.

5. Possibly change set-up time at our building to one week,
thus the schedule becomes:

a. Training 27-31 July 196k
b. Operational testing 3-7 August 1964
c¢. Deliver and Install 10-15 August 196L

Declass Review by NIMA / DoD
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SUBJECT: Trip Report_Change Detector STATINTL
Development

6. We viewed the change detector with the following
observations:

a. Auto-correlation systems not feady; due by
1 July 196k,

b. Spot wobble not ready

¢, Change difference polarity and thresholding
not ready

d. Resolution fairly poor, 30im

e, Sign[noise ratio poor,5/lt¢best expected is lg/ll
limited by RCA 6199, 7 7

(1). Given original picture with density
range of 200 to 1.

(2). Then photo tube performance is 20 to 1.
(3). Dark current noise not problem -- it
is the electron noise given off at the
anodes (10 stages)

STATINTL
f._sald that no CRT could deliver more than
6000 lines, this limits resolution to 501/mm unless there is
optical reduction.

7. The breadboard of the new film drive system was demon-
strated. An extremely effective implementation of the transport
and frame counting systems has been accomplished.
, STéA\TINTL

8. Radiation problems were discussed
the discussion held between himgelf,
and security representatives. Wi order & copy O e
No. 222, dated December 1963. appears, however, that this STATINTL
standard covers equipment of the typical digital and message
sending variety and is not appropriate for television radiation

analysis.

STATINTL
9.—ihowed us two applications of correlation tech-

niques: one optical two color system employing green and blue

lines of mercury and utilizing dicroic reflectors to transmit

and reflect the image for correlation and viewing respectively;

the other was a area correlation system which was demonstrated
to show x - parallax in stereo-pairs.
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SUBJECT: Trip Report

STATINTL
Change Detector
Development

) , g A%TATINTL
10. I promised to send our information on the N
bimorph and prism deflection systems. :

- 11. I discussed with him the desirebility of having an infor-
mal lecture on correlation theory.

plans to STATINTL

12,
bring oCTLer mempers ol his stall Up to see the change detector.
There are also others from Navy and Air Force in addition to
our own P,I,'s. a8 informed that written requesthATlNTL

would be appropriave. 1s possible that-will arrange STATINTL
-’ Plane service to transport a large group.

STATINTL

Approved For Release 2002/01/10 : CIA-RDP78B04747A002600010032-8



